
 
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

www.anchorqea.com 

 
September 15, 2016 
 
Mr. Gary Miller, Remedial Project Manager 
U.S. Environmental Protection Agency, Region 6 
Superfund Division (6SF-RA) 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 
 
Re:   San Jacinto River Waste Pits Superfund Site 

Monthly Progress Report No. 82 August 2016/September 2016 
       U.S. EPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS  
 
Project Number:  150557-01  
 
Dear Mr. Miller: 
 
Attached please find the Monthly Progress Report No. 82 for August 2016/September 2016.  
This report was prepared on behalf of the International Paper Company and McGinnes 
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 
Channelview, Texas.  Should you have any questions, please contact me at (228) 818-9626 or 
email me at dkeith@anchorqea.com. 
 
Sincerely, 

 
David C. Keith 
Project Coordinator 
 
cc:   Steve Tzhone, USEPA 
  Anne Foster, USEPA  
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The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study 
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas, (USEPA 
Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 20, 2009.  The 
Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance 
Corporation (MIMC).   
 
A. Summary of Work Performed – August 2016/September 2016 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following tasks:  

• Submitted Monthly Progress Report No. 81 to the United States Environmental 
Protection Agency (USEPA) on August 15, 2016. 

• Continued to coordinate with USEPA on its review of alternatives presented in the Draft 
Final Interim Feasibility Study (FS). 

• Met with USEPA on September 8, 2016 to discuss the final report provided by the U.S. 
Army Corps of Engineers (USACE) regarding its review and evaluation of remedial 
alternatives for the Site (Final USACE Report), and presented preliminary data 
evaluations for pore water, sediment, groundwater, surface water and tissue sampling 
completed in 2016 pursuant to the UAO.  

• Provided USEPA (by email) PDF copies of presentation materials and accompanying text 
from the September 8, 2016 meeting between USEPA and the Respondents.  

• Initiated preparation of field sampling reports for field work conducted in 2016. 
 

B.  Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the issuance of 
the UAO are summarized in the attached Table 1.  
 
C.  Summary of Sampling Results 

The final raw data package for 2016 studies was delivered to USEPA by Federal Express on 
Tuesday, September 6, 2016; Table 2 provides a listing of the data files provided on CD to 
USEPA with that September 6 deliverable. Validation reports were received for data for surface 
water, porewater, groundwater and tissue samples collected in 2016, and the database was 
updated on September 13, 2016 to include validation information.   The updated database was 
posted to the [web?] for USEPA on Tuesday, September 13, 2016. 
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D.  Problems, Delays, and Solutions 

San Jacinto River Fleet Operations (SJRF) 
As summarized in previous monthly reports for the RI/FS, the Respondents continue to be 
concerned about the potential impacts of the SJRF operations in the immediate vicinity of the 
Site.  On January 2, 2013, Respondents submitted their comments on the Revised SJRF Draft 
Sampling and Analysis Plan via email to USEPA.  The Respondents will continue to work with 
USEPA on this issue.  Respondents will also continue to work with USEPA and SJRF, if necessary, 
should there be a need for access to the SJRF property for purposes of RI/FS activities.  Those 
discussions would be based on prior communications in that regard, which are described in the 
monthly reports submitted under the Administrative Settlement Agreement and Order on 
Consent for Removal Action for the Site.  
 
Field Sampling Schedule 
On August 6, 2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated 
November 2010, or to prepare addenda to the Work Plan to address USEPA’s request for 
additional sampling and analysis as part of the investigation of the Site.  On September 30, 
2015, the Respondents provided USEPA with a schedule for completing sampling and analysis 
plans (SAPs) and conducting associated field work, data analysis and reporting to fulfill USEPA’s 
directive.  The USEPA approved the schedule for submittal of draft SAPs relating to the future 
sampling at the Site on October 8, 2015.  Porewater and sediment SAPs were submitted on 
October 23, 2015, and groundwater and surface water SAPs were submitted on November 20, 
2015.  The Respondents subsequently revised the SAPs in response to USEPA comments, and 
the revised SAPs have been approved by USEPA.  Additionally, early in 2016, Respondents were 
required by USEPA to prepare a SAP for collection of fish tissue, and the SAP was submitted to 
USEPA for review on March 24, 2016, and approved by USEPA on April 7, 2016.  Several factors 
affected the timing of the work described in the SAPs.  The timing for implementation of the 
work required by the SAPs was partially dependent upon the USEPA Dive Team installation of 
porewater samplers, which was completed the week of May 16, 2016.   
 
The surface water SAP also defines specific flow conditions under which surface water sampling 
can occur, and the rain events in April and May of 2016, resulted in river flows that exceeded 
those specifications.  In addition, some of the planned data collection for sediments and tissue 
were not completed in May because of Site conditions at the time such sampling events were 
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scheduled to occur, and were later completed in July.  All sampling was complete as of July 22, 
2016, and the Respondents have completed the chemical analysis of samples and delivery of all 
raw data to USEPA (Section C above).  Respondents are in the process of data summarization, 
analysis and reporting. 
 

E.  Projected Work for Next Two Reporting Periods – September 2016/November 2016 

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following tasks 
during the remainder of September 2016 through November 2016: 

• Continue to participate in and support USEPA on community awareness and outreach 
issues.   

• Continue, in light of USEPA’s decision to assume responsibility for the FS (as 
communicated by USEPA’s Remedial Project Manager to Respondent’s Project 
Coordinator in a phone call on April 5, 2016), to address any questions and comments of 
USEPA regarding the Draft Final Interim FS as they arise and to support USEPA as 
needed as it finalizes the FS. 

• Review, analyze the Final USACE Report, the FS (if issued), and the Proposed Remedial 
Action Plan prepared by USEPA (if issued) and prepare comments, as appropriate, on 
such documents.   

• Preparation of reports of results of the analyses of groundwater, porewater, surface 
water, sediment, and tissue data. 
 

F.  Schedule 

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of the Draft 
Final Interim FS by USEPA and the USACE have been ongoing.   
 
A schedule was provided to USEPA for review on May 12, 2016 and was attached to Monthly 
Progress Report No. 78 submitted on May 16, 2016.  That schedule provided milestones related 
to the implementation of the SAPs, data analysis and reporting, subject to changes related to 
rain and flow events in the San Jacinto River watershed and the need to adjust deadlines as a 
result of conditions encountered during field work, the timing of responses and approvals on 
the part of USEPA and other circumstances.  For purposes of this report, that schedule has been 
updated based on sampling completed and other activities that have occurred during the last 
30 days and is attached (September Updated Schedule).   
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On April 5, 2016, USEPA Remedial Project Manager notified Respondent’s Project Coordinator 
that USEPA would be finalizing the FS for the Site.  The final RI/FS schedule will depend on 
completion of the work associated with the SAPs, and USEPA’s completion of the FS.   
 
Prepared by: 
David C. Keith 
Project Coordinator  
 

 

 

 

  



Respondents Respondents
Submittal Communication Summary
Date

12/4/2009 Required Notifications pursuant to Paragraphs 51 
and 75 of UAO None NA

Provided notice of intent to comply and 
“sufficient cause” defenses and identified Project 
Coordinator.

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site 
Access None NA

12/10/2009 Draft Scoping Meeting Minutes None NA  

12/14/2009 Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access None NA

12/15/2009 Monthly Progress Report No. 1 None NA  

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute "best 
efforts" to gain access.

Respondents and EPA spoke regarding the 
matter in further detail on 1/8/10.

12/21/2009 HASP None NA  
12/21/2009 Anchor QMP None NA  
12/21/2009 Integral QMP None NA  

1/7/2010 Request for comments regarding access agreement 
for Big Star Barge & Boat Company None NA

1/12/2010 Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company None NA

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best 
efforts” to gain access.  

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA  

1/13/2010 Draft Database and Data Exchange Minutes None NA  
1/15/2010 Monthly Progress Report No. 2 None NA

1/20/2010 Correspondence from Port of Houston Authority 
regarding access None NA

1/15/2010

1/11/2010 1/12/2010Proposed Draft AOC for time critical removal action

1/21/2010

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment finding.

Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension

Efforts to obtain Site access are 
"encouraging." 

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/21/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs 1/22/2010 EPA requested another copy of the letter

1/21/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignment None NA

1/22/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs None NA

1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access None NA

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA

1/27/2010 EPA’s response to Respondents’ proposed AOC 
regarding Time Critical Removal Action None

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization.

1/29/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA

2/2/2010 Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access None NA

2/4/2010 Respondents’ proposed changes/comments on 
proposed AOC for Time Critical Removal Action 3/5/2010

Awaiting finalization of action memo for 
site stabilization before making additional 
changes to the AOC for site stabilization.

2/10/2010 Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action Non NA

2/11/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company None NA

2/11/2010 Copy of executed Consent Form for Site Access 
from Big Star Barge & Boat Company 2/17/2010

EPA approved of the form and will await an 
access agreement allowing for the RI/FS to 
take place.

2/15/2010 Monthly Progress Report No. 3 None NA

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010

2/16/2010 Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site None NA

1/27/2010 Copy of Correspondence with Big Star Barge & 
Boat Company Regarding Site Access None NA



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/17/2010
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling

Consolidated comments 
received on March 10, 2010

Follow up meeting conducted with EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report

Draft Final document submitted on 4/9/2010.

2/18/2010 Sampling Plan for sediment sampling on February 
17, 2010 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/18/2010 Correspondence from MIMC regarding financial 
assurance bond 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/19/2010 Copy of presentation regarding Short-Term 
Communications Plan None NA

2/22/2010
Letter to Barbara Nann regarding MIMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract

None NA

3/18/2010
Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes
March 16, 2010, TCEQ, Austin Texas

None NA

4/7/2010 Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling None NA This sampling was requested by EPA in an email 

on March 26, 2010.

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

4/9/2010
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

None NA

4/15/2010 Submitted Monthly Progress Report No. 5 on April 
15, 2010 None NA

4/26/2010
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP.

4/30/2010 Submitted replacement pages to EPA, TCEQ and the 
trustees for the Final SAP/QAPP on April 30, 2010 None NA



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11

None NA

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA None NA

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS 
and TCRA activities.

5/17/2010 Submitted Monthly Progress Report No. 6 on May 
17, 2010 None

5/21/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None Comments received from TxDOT on May 25, 

2010.

5/25/2010 Submitted email outlining sediment sampling and 
analysis deviations 5/26/2010

EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered.

Human health locations on west bank moved 
with EPA concurrence in email on May 28, 
2010.

5/27/2010 Submitted revised TxDOT right-of-way sampling 
and analysis plan None TxDOT approved the revised sampling and 

analysis plan on June 11, 2010.

5/28/2010 Submitted email summary of VOC data from 
sediment sampling 5/28/2010 EPA concurred that no further VOC 

analyses were required.

6/7/2010
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment

None

6/11/2010
Submitted Draft  Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010

None

6/15/2010 Submitted Monthly Progress Report No. 7 on June 
15, 2010 None

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan None



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/9/2010 Submitted Revised Draft RI/FS Work Plan 7/12/2010                             
8/26/2010

Email from B. Nann forwarding edits to 
RI/FS work plan.                                         
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-10.

7/15/2010 Submitted Monthly Progress Report No. 8 on July 
15, 2010 None

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 8/12/2010

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum

8/16/2010 Submitted Monthly Progress Report No. 9 on 
August 16, 2010 None

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan

8/31/2010                             
9/7/2010

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document.           
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone.  Comments need 
to be addressed prior to implementing field 
work.     

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 8/23/2010

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou.

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling 
and Analysis Plan

8/31/2010
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/19/2010
Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling

None

9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26, 2010, as part of the RI/FS. 

Respondents have 14 days to comply from the 
date of the letter.

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 9/1/2010

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement.

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of I-10

10/8/2010

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled.

9/10/2010 Submitted the Draft Soil Sampling and Analysis 
Plan for the RI/FS None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/15/2010 Submitted Monthly Progress Report No. 10 on 
September 15, 2010 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw 
data with monthly progress reports.

Respondents have 14 days to comply from the 
date of the letter.

9/16/2010 Submitted letter outlining proposed buoy and 
warning signs at impoundments 9/16/2010 Email from S. Tzhone approving final 

design for signs and buoy system

9/23/2010

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

9/24/2010

Email from Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24, 2010.

9/28/2010
Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010.

9/29/2010 EPA approved of the Tissue SAP 
Addendum.

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010. None

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010. None

 10/7/2010 Email from B. Nann regarding status of 
access efforts.

 10/11/2010 Email from B. Nann encouraging diligent 
efforts on access.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/13/2010
Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss

10/14/2010 Email from B. Nann agreeing to conference 
call.

10/15/2010 Submitted Monthly Progress Report No. 11 on 
October 15, 2010

10/18/2010 IP Letter responding to NOD regarding south area 
investigation

10/20/2010
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs

10/21/2010 MIMC letter responding to NOD regarding south 
area investigation

10/21/2010 Joint letter responding to NOD regarding raw data

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email

10/25/2010 Email from B. Nann approving use of 
TxDOT right-of-way for gravel road

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables

11/1/2010

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/2/2010
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access

11/3/2010

Email from S. Tzhone to D. Keith 
expressing concerns with field sampling 
procedures used during the week of October 
25, 2010

11/5/2010
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures

11/8/2010 Email from B. Nann concurring with 
proposed procedures

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future.

11/8/2010 Re-submitted Revised Draft Groundwater Study 
SAP 11/22/2010 Email from S. Tzhone with comments on 

Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010 Email from S. Tzhone with comments on 
Soil SAP

Additional comments received from S. Tzhone 
on 11/30/2010

11/12/2010

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star 
Barge and Boat

11/15/2010 Submitted Monthly Progress Report No. 12 on 
November 15, 2010



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

11/30/2010

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted the complete preliminary 
invalidated data to USEPA via email December 1, 
2010

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15, 2010

12/16/2010 Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010

Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Requested final copies be provided to remove 
"Draft" from "Draft Final" - implementation of 
field work approved

12/17/2010
Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010

1/10/2011
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Requested final copies be provided to remove 
"Draft" from "Draft Final"

12/17/2010
Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of I-10 on 
December 17, 2010

1/18/2011                                
2/3/11

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the 
Soil SAP                                         
Additional comments from TCEQ on Draft 
Addendum to the Soil SAP received from S. 
Tzhone by email

Conference calls to discuss comments with 
agencies on January 25 and February 7 

12/22/2010 Submitted the Draft Final Sampling and Analysis 
Plan:  Soil Study on December 22, 2010 1/10/2011 Email and letter from S. Tzhone approving 

the Sampling and Analysis Plan: Soil Study
Requested final copies be provided to remove 
"Draft" from "Draft Final"

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

1/13/2011 Submitted Final Chemical Fate and Transport 
Modeling Memorandum

1/14/2011 Submitted the Final Sampling and Analysis Plan:  
Soil Study  

1/14/2011 Submitted Monthly Progress Report No. 14   

1/24/2011 Email from D. Keith to S. Tzhone regarding 
schedule for soil sampling activities

1/27/2011
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the south area investigation

1/27/2011
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal

2/1/2011
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the 
project portal through January 25, 2011

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draft COPC 

Technical Memorandum

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011 Submitted the Draft Bed Property Study Field 
Sampling Plan 3/3/2011 Received emailed comments from S. 

Tzhone on Draft Bed Property Study FSP

2/15/2011 Submitted the Draft Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S. 

Tzhone on Draft Bathymetry Survey FSP

2/22/2011 Submitted Draft Final Sampling and Analysis Play, 
Soil Study Addendum 1 3/4/2011

Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1

3/2/2011 Submitted Draft Current Velocity Study Field 
Sampling Plan



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/8/2011
Submitted Draft Comment Response Matrices for 
the Draft Bed Property Study and Draft Bathymetry 
Survey FSPs

3/9/2011 Phone conversation with Steve Tzhone 
indicated that responses were approved

3/9/2011 Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 

3/11/2011

Phone call from J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete

3/15/2011 Submitted Monthly Progress Report No. 16

3/15/2011
Submitted the Draft Final Bed Property Study and 
the Draft Final Bathymetric Survey Field Sampling 
Plans

3/21/2011
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP

3/16/2011

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Received emailed comments from S. 
Tzhone on the Draft Sedflume Study FSP, 
the Draft Radioisotope Coring Study FSP, 
and the Draft Upstream Sediment Load 
Study FSP

Conference call to discuss comments with 
agencies on April 15, 2011

3/16/2011
Submitted Field Report on south impoundment soil 
sampling

3/18/2011
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment sampling

3/25/2011 Submitted the Final Bed Property Study and the 
Final Bathymetric Survey Field Sampling Plans

3/28/2011
Submitted the Draft Comment/Response Matrix for 
the Draft Current Velocity Study Field Sampling 
Plan

4/6/2011
Received emailed comments from S. 
Tzhone with two additional comments on 
the Draft Current Velocity Study FSP

3/29/2011

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement 
Initiative

Respondents provided USEPA their response to 
this request on April 15, 2011



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/30/2011
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandum

4/1/2011 Conference call with USEPA to discuss 
comments

4/7/2011

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs.  These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum

4/8/2011
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum

5/5/2011
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum

4/8/2011 Submitted the Draft Final Current Velocity Study 
FSP 5/3/2011

Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan

4/14/2011

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study Field Sampling Plans

4/15/2011 Conference call with USEPA to discuss 
comments

4/15/2011 Submitted Monthly Progress Report No. 17

4/15/2011

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field 
Sampling Plan

4/19/2011

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19, 2011



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/25/2011 Submitted Draft Final Upstream Sediment Load 
Field Sampling Plan 5/5/2011

Received phone request from Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review.

Provided redline strikeout version of document 
for review by email from Teri Freitas on behalf 
of David Keith

4/28/2011 Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study 
Field Sampling Plan 

4/29/2011
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan

5/5/2011 Submitted Draft Final Sedflume Field Sampling 
Plan 5/20/2011

Received approval letter from USEPA on 
the Draft Final Sedflume Study Field 
Sampling Plan

5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan  

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan

5/16/2011 Submitted Monthly Progress Report No. 18

5/18/2011
Received approval letter from USEPA on 
the Draft Final Upstream Sediment Load 
Field Sampling Plan

5/23/2011
Received letter from Gary Miller  directing 
Respondents sample residential soils in the 
area

Respondents provided USEPA their response to 
this request on May 31, 2011

5/24/2011 Submitted Final Upstream Sediment Load Study 
Field Sampling Plan 

5/24/2011 Submitted Final Sedflume Field Sampling Plan

5/25/2011 Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 6/2/2011

Received email approval from Gary Miller 
to proceed with this work in accordance 
with the work plan



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/27/2011 Submitted all Working Documents from the SJRWP 
Site Portal on DVD

6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 7/19/2011

Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling

This is the sampling and analysis plan for 
residential soil sampling.  The sampling and 
analysis plan was approved with modifications 
noted in the letter from USEPA

6/14/2011 Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20

7/20/2011

Correspondence between MIMC counsel and 
USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011

Correspondence between International Paper 
counsel and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue

7/20/2011 Submitted the Draft Preliminary Site 
Characterization Report

7/21/2011 Submitted Field Sampling Report: 2010 Sediment 
Study 

7/21/2011 Submitted Field Sampling Report: Tissue Study

7/21/2011 Submitted Field Sampling Report: 2010-2011 Soil 
Study

7/21/2011 Submitted Field Sampling Report: Groundwater 
Study

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area 10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

7/25/2011 Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/25/2011 Provided USEPA draft language for an information 
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone 
regarding potential CenterPoint Energy 
pipeline planned for construction within the 
project area

8/1/2011
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling

8/2/2011

Received copy of email prepared by 
USEPA counsel regarding comments on 
draft consent to access for residential 
sampling

8/2/2011

Email from A. Foster to Respondents' 
counsel transmitting draft letters 
designating Respondents as EPA's 
representatives for Big Star access

8/3/2011

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from 
EPA to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star

8/3/2011
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/3/2011

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan.  The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the surface sampling.  The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum

8/3/2011
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel,  on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel.

8/4/2011
Submitted Revised Addendum 2 to the Soil 
Sampling and Analysis Plan for Residential 
Sampling



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/8/2011
Submitted Memorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary 
Site Characterization Report

A meeting was held with USEPA and other 
agencies in Austin on August 30, 2011 to discuss 
these issues.  A revised memorandum was 
submitted on September 7, 2011 based on verbal 
comments received from USEPA following that 
meeting

8/9/2011
Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of I-10

8/15/2011 Submitted Monthly Progress Report No. 21

8/26/2011 Submitted preliminary unvalidated residential soil 
sampling data to USEPA

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011

9/2/2011 Submitted validated residential soil sampling data to 
USEPA

9/2/2011
Submitted email to Gary Miller and Valmichael 
Leos requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap

In order to start the development of a sampling 
plan for this program, respondents need to know 
the following from USEPA: (1) Is the use of 
passive SPME acceptable to USEPA for the cap 
monitoring (2)  Will this program be conducted 
as part of the TCRA AOC or RI/FS UAO 
program, and (3) Who will be the lead contact 
from USEPA for development and approval of 
the TCRA chemical monitoring program



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

9/7/2011

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration This fact sheet was requested by USEPA

9/15/2011 Submitted Monthly Report No. 22

9/19/2011
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional 
sediment sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/19/2011
Submitted Draft Addendum 1 to the Tissue 
Sampling and Analysis Plan (SAP) for additional 
background catfish and crab sampling 

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations

10/19/2011

Received letter from Gary Miller to 
continue deployment of the acoustic doppler 
profiler and the re-deployment of the 
suspended sediment sampler when water is 
again flowing over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 

10/4/2011
Submitted Addendum 1 to the Sediment Sampling 
and Analysis (SAP) for additional sediment 
sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/5/2011
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampling 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/12/2011 Submitted Draft Dioxin Treatability Study Literature 
Review



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

10/14/2011 Submitted letter to USEPA regarding Field Studies 
Issues 11/10/2011

Received an email from Gary Miller to 
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved

If a high flow event occurs, or appears likely at 
any time within the next two months, then the 
ADCP shall be re-installed and data collection 
for the current velocity and upstream sediment 
load studies resumed.  Based on the timing of 
any such high flow event during this time, a 
request for extension of the submittal date for the 
Fate and Transport Model Study will be 
considered to allow sufficient time for inclusion 
and evaluation of any new velocity and sediment 
load data

10/17/2011 Submitted Monthly Report No. 23

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012

10/28/2011

Email from Jennifer Sampson with Integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines 
of 81.5, 82.3, and 83.2 be added to seven other 
samples from the Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for analysis of dioxins 
and furans and organic carbon 

11/1/2011
Email approval from Gary Miller to 
Jennifer Sampson for the analysis of 
additional samples as requested

11/15/2011 Submitted Monthly Report No. 24

11/16/2011
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 

11/16/2011
Received and reviewed draft comments 
from USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR 



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

11/29/2011
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP

11/29/2011 Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps

12/1/2011

Received and reviewed a fingerprint 
analysis on the southern impoundment area 
from Mr. Miller on behalf of IP.  The 
analysis was prepared by Dr. Linda Broach 
with TCEQ

12/5/2011 Provided copies of residential soil sampling consent 
forms to Mr. Miller

12/6/2011
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses

12/9/2011

Received a letter from Mr. Miller providing 
conditional approval of the PSCR.  The 
letter further instructed the Respondents to 
provide a comment response matrix to 
USEPA for approval, followed by submittal 
of the Final PSCR

12/9/2011

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southern impoundment area 
on behalf of IP

12/13/2011
Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

12/15/2011 Submitted Monthly Report No. 25



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

12/29/2011

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1

1/3/2012

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012 Received email from Mr. Miller approving 
the proposed revisions to the PSCR

Revisions will be incorporated into the Final 
PSCR

1/5/2012

Received approval in a phone call from Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program

1/10/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal

1/17/2012 Submitted Monthly Report No. 26

1/19/2012

Submitted the Draft Alternatives Memorandum, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012

2/9/2012

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP")

2/14/2012 Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

2/14/2012
Email from J. Hernandez to Respondents' 
counsel forwarding copy  of USEPA letter 
to San Jacinto River Fleet dated 12/1/2012

2/15/2012
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP

2/15/2012 Submitted Monthly Report No. 27

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28, 2012

 

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10

2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10

3/8/2012

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto River 
Fleet operations, and provided comments on the 
Draft SAP

 3/15/2012 Submitted Draft Baseline Ecological Risk 
Assessment on March 15, 2012  

3/15/2012 Submitted Monthly Report No. 28

3/1/2012



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

4/2/2012
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA

4/11/2012

Received approval on the Soil Sampling 
and Analysis Plan (SAP) Addendum 3, 
Sediment SAP Addendum 2, and 
Groundwater SAP Addendum 1 from 
USEPA by letter and email from Gary 
Miller

4/5/2012
Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 4/11/2012

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller

4/16/2012 Submitted Monthly Report No. 29

4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 5/9/2012

Received approval with modifications on 
the Draft SAP:  Time Critical Removal 
Action (TCRA) Cap Porewater Assessment 
on May 9, 2012 

4/24/2012

Received comments from Gary Miller on 
the Draft Exposure Assessment 
Memorandum (EA) and the Draft 
Toxicological and Epidemiological Studies 
(TES) Memorandum

Received clarification on comments regarding 
the EA and TES Memos from USEPA by email 
to the Respondents’ Project Coordinator on May 
10, 2012

5/1/2012
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP 
currently under USEPA review 

5/8/2012
Received comments from USEPA on the 
Draft Chemical Fate and Transport 
Modeling Study 

5/15/2012 Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

5/22/2012 Submitted Sampling and Analysis Plan (SAP) for 
the TCRA Cap Porewater Assessment

5/22/2012
Submitted Final Exposure Assessment 
Memorandum and Final Toxilogical and 
Epidemiological Studies Memorandum to USEPA

 6/6/2012
Received additional comments from 
USEPA on the Draft Chemical Fate and 
Transport Modeling Study

6/12/2012

Received copy of 6/12/2012 
correspondence from USEPA to SJRF 
providing USEPA's comments to the SJRF 
Draft SAP

6/13/2012

Provided USEPA a letter regarding the installation 
of two additional Performance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between the samplers and 
cap porewater on June 13, 2012

6/15/2012 Provided USEPA a letter and updated RI/FS 
schedule on June 15, 2012

6/15/2012 Submitted Monthly Report No. 31

6/22/2012 Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment

7/10/2012

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on the draft BERA, 
and requested the draft final BERA be submitted on 
August 22, 2012

7/17/2012 Received approval letter from G. Miller

7/16/2012 Submitted Monthly Report No. 32



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study 9/13/2012

Received approval of the Draft Final 
Chemical Fate & Transport on September 
13, 2012, with requirements to address 
additional comments for the final report in 
the approval letter

Received clarification on modifications 
requested by USEPA on the Draft Final 
Chemical Fate and Transport Modeling Report 
by email from Gary Miller on September 25, 
2012, conducted additional analyses, and 
prepared and submitted the final report to 
USEPA on October 11, 2012.  Mr. Miller agreed 
to extending the submittal due date on the Final 
Fate and Transport Modeling Report to allow 
time for the Respondents to conduct additional 
evaluations requested by EPA in the approval 
letter in a phone call with the Respondents 
Project Coordinator on October 3, 2012.

8/13/2012 Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum

8/15/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

8/15/2012 Submitted Monthly Report No. 33

8/22/2012 Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft 

Final Baseline Ecological Risk Assessment 

The approval letter provided by USEPA was 
date stamped February 7, 2013; however it was 
not transmitted to the Respondents until 
February 26, 2013.  The approval letter included 
comments and directives from USEPA that 
require additional revisions be made in the final 
report.

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the  report 
in the approval letter

9/17/2012 Submitted Monthly Report No. 34



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

 10/4/2012 Received approval letter from G. Miller for 
TES Memorandum

10/4/2012 Received approval letter from G. Miller for 
the EA Memorandum

10/4/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

Included validated Armored Cap Porewater 
Assessment Data

10/11/2012 Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA

10/15/2012 Submitted Monthly Report No. 35

10/19/2012
On behalf of IP, provided USEPA with boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well construction information 

10/30/2012
Provided USEPA a draft summary  presentation of 
the armored cap porewater monitoring evaluation 
and results to use in a planned community meeting

11/14/2012

Provided USEPA a letter confirming that delivery of 
the draft RI Report and toxi on December 5, 2012 
was approved, and providing an updated RI/FS 
schedule reflecting that change, and other  
associated changes in the Feasibility Study schedule 
that were made to maintain the overall project 
schedule

12/6/2012 Received email approval from Gary Miller 
that the November 2012 RI/FS schedule 
was approved as presented

11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the  report 
in the approval letter

11/15/2012 Submitted Monthly Report No. 36

12/3/2012 Submitted Final Remedial Alternatives 
Memorandum to USEPA



Respondents Respondents
Submittal Communication Summary
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Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

12/5/2012

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA.  Also submitted five field sampling reports 
including:               
• Field Sampling Report: 2011 – 2012 Sediment 
Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment
• Field Sampling Report Addendum 1 Groundwater 
Study

3/25/2013 Received conditional approval of the Draft 
Baseline Human Health Risk Assessment

12/17/2012 Submitted Monthly Report No. 37

1/2/2013
Respondents submitted their comments on the 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA

1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39

2/26/2013 Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment

The approval letter provided by USEPA was 
date stamped February 7, 2013; however it was 
not transmitted to the Respondents until 
February 26, 2013.  The approval letter included 
comments and directives from USEPA that 
require additional revisions be made in the final 
report.

3/15/2013 Submitted Monthly Report No. 40

3/25/2013

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25, 2013, 
followed by regular mail on March 28, 
2013.



Respondents Respondents
Submittal Communication Summary
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Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

3/20/2013

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA.  Additional email correspondence between 
the Respondents and USEPA related to these 
comments occurred on April 10, 2013.  

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/1/2013
Respondents submitted a letter to USEPA explaining 
the nature of the possible delays regarding the 
November 2012 RI/FS Schedule.

4/4/2013

Received conditional approval of the Draft 
Remedial Investigation (RI) Report by 
email on April 4, 2013, followed by regular 
mail on April 8, 2013. 

4/4/2013

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area 
south of I-10.

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2. 

4/8/2013

Respondents provided written notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule.

4/10/2013
Sent an email to USEPA to follow up on 
correspondence related to USEPA comments 
number 4 and 8 on the Draft BERA.

USEPA is currently considering the Respondents 
latest findings related to these comments. 

4/10/2013
Sent an email to USEPA to obtain clarification on 
the USEPA Guidance on the classification of 
Principal Threat Waste.

USEPA is currently considering the Respondents 
inquiry. 

4/12/2013
Provided an email to USEPA requesting a meeting 
be conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft RI Report.



Respondents Respondents
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San Jacinto River Waste Pits Superfund Site
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4/15/2013 Submitted Monthly Report No. 41.

4/26/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 5/14/2013 Received email approval of proposed 

revised RI/FS Schedule from USEPA.

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to 
the USEPA.

5/6/2013 Submitted Final Baseline Ecological Risk 
Assessment to USEPA.

5/14/2013
Submitted letter to USEPA providing an evaluation 
of the potential classification of Principal Threat 
Waste at the Site.

5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.

6/6/2013 Submitted corrected tables for the Final RI Report to 
USEPA.

Included replacement pages for Tables 2-1, 6-1, 
6-2, and 6-3.

6/17/2013 Submitted Monthly Report No. 43.

7/12/2013 Submitted proposed revised RI/FS schedule to 
USEPA. 7/30/2013 Received approval of the July 2013 RI/FS 

schedule in an email from USEPA.

7/15/2013
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and 
posted to the project web portal.

7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.

8/27/2013

On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxin and furan 
data in from groundwater samples collected south of 
I-10 in July 2013.

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 12/18/2013
Email from A. Foster forwarding comments 
from TCEQ, Port of Houston, and Harris 
County on the Draft FS.

9/16/2013
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and 
posted to the project web portal.

9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.
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San Jacinto River Waste Pits Superfund Site

Response from USEPA 
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11/21/2013 Submitted Draft Remedial Investigation (RI) Report 
Addendum November 21, 2013.

12/16/2013 Submitted Monthly Report No. 49.

1/14/2014
Submitted Field Sampling Report that summarizes 
the field work associated with the latest 
investigations conducted in the area south of I-10. 

1/15/2014 Submitted Monthly Report No. 50.

1/16/2014

Respondents' Project Coordinator received 
comments on the Draft FS from USEPA by 
email on Thursday, January 16, 2014, and 
by certified mail on Monday, January 20, 
2014.

1/30/2014
Respondents submitted a letter to G. Miller 
requesting revision to Schedule for Submittal of the 
Final Interim Feasibility Study.

1/31/2014

Email from G. Miller to D. Keith (Project 
Coordinator) responding to Anchor QEA's 
January 30, 2014 letter and granting 
extention of time for response to USEPA 
comments on Draft FS to March 6, 2014.

2/4/2014

J. Sampson of Integral received an email 
from Philip Turner of USEPA requesting 
additional information on the relative 
bioavailability adjustment factor used in the 
risk assessment for the Site.    

2/10/2014

Respondents' Project Coordinator received 
amended comments on the Draft FS from 
USEPA by email, and directing the 
Respondents to provide the Final Interim FS 
on or before March 21, 2014.

2/10/2014

Integral provided a letter to G. Miller of USEPA 
providing detail on the technical foundation for the 
relative bioavailability adjustment factor on 
Monday, February 10, 2014.

2/17/2014 Submitted Monthly Report No. 51.



Respondents Respondents
Submittal Communication Summary
Date

Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
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3/11/2014 Provided USEPA input on a Draft Fact Sheet for the 
Site.

3/12/2014
Respondent's requested USEPA consider moving the 
April 28, 2014 NRRB presentation to the next 
available NRRB meeting in June 2014.  

3/17/2014 Submitted Monthly Report No. 52.

3/21/2014 Submitted Draft Final Interim Feasibility Study 
Report.

3/26/2014
Submitted a White Paper supplement to the Draft 
Final Interim Feasibility Study Report by email to 
Gary Miller.

Submitted hard copies of White Paper with a 
transmittal letter on 4/7/2014.

4/1/2014
Received five questions from G. Miller by 
email regarding alternatives in the Draft 
Final Interim Feasibility Study Report. 

 

4/3/2014
Submitted a comment/response matrix to USEPA 
summarizing responses to comments on the Draft 
Feasibility Study Report.

4/15/2014 Submitted Monthly Report No. 53.

4/29/2014

Provided an email response to questions received 
from Gary Miller by email on April 29, 2014, 
regarding shallow groundwater testing in the area 
south of Interstate 10.

5/2/2014

Provided an email response to questions received 
from Gary Miller by email on March 24, 2014, 
regarding shallow groundwater flow in the area 
south of Interstate 10. 

5/5/2014

Conducted a conference call and WebEx meeting 
with Gary Miller, USEPA’s Remedial Project 
Manager to review and discuss questions regarding 
the Draft Final Interim FS contained in an April 2, 
2014, email from Mr. Miller.

5/15/2014 Submitted Monthly Report No. 54.

6/5/2014
Coordinated with Gary Miller, USEPA's Remedial 
Project Manager, on questions related to the Draft 
Final Interim FS in a phone call on June 5, 2014.
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6/16/2014 Submitted Monthly Report No. 55.

6/20/2014 Submitted National Remedy Review Board (NRRB) 
materials on behalf of the Respondents.

7/15/2014 Submitted Monthly Report No. 56.

 7/30/2014 Email from G. Miller to D. Keith regarding 
proposed plan schedule announcement.

8/15/2014 Submitted Monthly Report No. 57.

9/3/2014
Email from G. Miller to D. Keith seeking 
clarification on residential soil sampling 
results.  

9/9/2014 Provided email response to G. Miller providing 
clarification on residential soil sampling results. 9/9/2014 Email from G. Miller confirming that 

clarification was helpful.
9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.

10/31/2014

Submitted hydrodynamic, sediment transport, and 
chemical fate and transport modeling files and 
documentation to Dr. Earl Hayter with the U.S. 
Army Corps of Engineers (USACE).  

11/14/2014
Received an email from Gary Miller 
suggesting a call to discuss the Site Relative 
Bioavailability Adjustment (RBA).

Participated in a call with Mr. Gary Miller and 
Dr. Phillip Turner to discuss the RBA on 
November 24, 2014.  A call with additional 
technical staff from USEPA and the 
Respondents was scheduled for December 16, 
2014.

11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.

12/16/2014

Respondents hosted a meeting with Gary Miller and 
Phil Turner of USEPA Region 6, and several 
representatives of USEPA headquarters and their 
consultants on December 16, 2014 to discuss site-
specific considerations relevant to the Relative 
Bioavailability Adjustment (RBA) factor used in the 
RI/FS for the site.

12/17/2014 Provided USEPA with presentation materials on 
the Relative Bioavailability Adjustment issue.

1/15/2015 Submitted Monthly Report No. 62.
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1/16/2015
Respondents provided follow up information 
requested from 12/16/2014 meeting regarding the 
RBA factor in a letter from D. Keith to G. Miller.

2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.

4/9/2015

Respondents' project coordinator received 
an email from Gary Miller with request for 
clarifications for Paul Schroeder at USACE 
on modeling assumptions in the Draft Final 
Interim Feasibility Study.

4/15/2015 Submitted Monthly Report No. 65.

4/22/2015
Respondents provided USEPA a summary of 
modeling assumptions for the Draft Final Interim 
Feasibility Study.

4/22/2015

Respondents provided USEPA analytical laboratory 
results and concentration data for dioxin and furan 
congeners from surface water sampling locations in 
the San Jacinto River.

4/15/2015

Respondents' project coordinator received 
an email from Gary Miller with request for 
analytical laboratory results and 
concentration data for dioxin and furan 
congeners from surface water sampling 
locations in the San Jacinto River.

5/11/2015
Respondents provided USEPA a summary of 
laboratories utilized during the performance of the 
RI/FS.

5/8/2015

Respondents' project coordinator received 
an email from Gary Miller with request for 
listing of laboratories used during the 
RI/FS.

5/15/2015 Submitted Monthly Report No. 66.
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.

 8/6/2015

Received an email from G. Miller directing 
Respondents to revise the Final RI/FS Work 
Plan dated November 2010 or prepare an 
addendum and submit to the USEPA within 
30 days of receipt of the email. 
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Table 1
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San Jacinto River Waste Pits Superfund Site

Response from USEPA 
Date USEPA Communication Summary Notes

8/10/2015

Received the Evaluation of the San Jacinto 
Waste Pits Feasibility Study Remediation 
Alternatives  report prepared by the U.S. 
Army Corps of Engineers in an email from 
Carlos Sanchez.

8/17/2015 Submitted Monthly Report No. 69.

9/4/2015

In accordance with Section XXII, Paragraph 92 of 
the UAO, the Respondents notified USEPA on 
September 4, 2015, that they will not be able to 
produce sampling and analysis plans (SAPs) for 
surface water, porewater, sediment, and groundwater 
within 30 days as directed in Gary Miller’s email 
dated August 6, 2015.  

9/15/2015 Submitted Monthly Report No. 70.

9/17/2015

Provided comments on the Evaluation of the San 
Jacinto Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. Army Corps 
of Engineers.

9/30/2015
Provided USEPA a schedule for completing SAPs 
for sediment, porewater, groundwater, and surface 
water.

10/8/2015

The USEPA approved the schedule for 
submittal of draft plans relating to the future 
sampling at the San Jacinto River Waste 
Pits Superfund Site. The porewater and the 
sediment sampling plans are due by October 
23, 2015; and the ground water and surface 
water sampling plans are due by November 
20, 2015.  As directed by USEPA, the 
remaining schedule for the performance of 
the work will be considered during 
completion and approval of the work plans.  

10/15/2015 Submitted Monthly Report No. 71.

10/23/2015 Submitted Draft Addendum 3 to the Sediment 
Sampling and Analysis Plan. 1/29/2016

Received comments from USEPA on Draft 
Addendum 3 to the Sediment Sampling and 
Analysis Plan 
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10/23/2015 Submitted Draft Addendum 1 to the Sampling and 
Analysis Plan: TCRA Cap Porewater Assessment. 1/12/2016

Received comments from USEPA on the 
Draft Addendum 1 to the Sampling and 
Analysis Plan (SAP): TCRA Cap Porewater 
Assessment.

11/16/2015 Submitted Monthly Report No. 72.

11/20/2015 Submitted Draft Addendum 3 to the Groundwater 
Sampling and Analysis Plan. 2/26/2016

Received comments from USEPA and 
Agencies on the Draft Addendum 3 to the 
Groundwater Sampling and Analysis Plan.

11/20/2015 Submitted the Draft Surface Water Sampling and 
Analysis Plan. 2/16/2016

Received comments from USEPA by 
regular mail on the Draft Surface Water 
Sampling and Analysis Plan

12/1/2015 Submitted a Draft updated Fact Sheet for the Site.
12/15/2015 Submitted Monthly Report No. 73.

12/21/2015 Submitted a Draft Work Plan for collecting sediment 
samples from the surface of the armored cap. 12/22/2015 USEPA approved components of the work 

plan related to sediment sampling. Sampling was conducted on 12/23/15.

1/15/2016 Submitted Monthly Report No. 74.

2/12/2016
Submitted a revised SAP for porewater that resolves 
comments received from USEPA on January 12, 
2016.

2/12/2016
Submitted a draft report summarizing the results of 
sediment samples associated with the TCRA 
armored cap.

2/16/2016 Submitted Monthly Report No. 75.

2/16/2016 Submitted Final Sampling and Analysis Plan, 
Addendum 1: TCRA Cap Porewater Assessment. 2/23/2016

Received approval for the Final Sampling 
and Analysis Plan, Addendum 1: TCRA 
Cap Porewater Assessment.
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2/29/2016 Submitted Final Sampling and Analysis Plan, 
Addendum 3: Sediment Study. 3/16/2016

Received approval by email with required 
modifications for the Final Sampling and 
Analysis Plan Addendum 3: Sediment 
Study.

3/4/2016
Participated in a conference call with USEPA to 
discuss potential fish or shellfish tissue sampling at 
the Site.

3/15/2016 Submitted Monthly Report No. 76.

3/17/2016 Prepared and submitted the Final Sampling and 
Analysis Plan: Surface Water Study to USEPA. 3/24/2016

Received approval by email for the Final 
Sampling and Analysis Plan: Surface Water 
Study. 

3/22/2016 Submitted Final Addendum 3 to the Groundwater 
Study Sampling and Analysis Plan. 3/24/2016

Received approval by email for Draft 
Addendum 3 to the Groundwater Study 
Sampling and Analysis Plan. 

3/23/2016 Submitted Text Replacement: Final Sampling and 
Analysis Plan, Addendum 3: Sediment Study.

3/25/2016
Submitted Draft Addendum 2 to the Tissue 
Sampling and Analysis Plan for Additional Gulf 
Killifish Tissue Sampling.

4/6/2016

Received approval by email for Draft 
Addendum 2 to the Tissue Sampling and 
Analysis Plan for Additional Gulf Killifish 
Tissue Sampling.

4/5/2016

The Respondents' Project Coordinator was 
notified by USEPA’s Remedial Project 
Manager that USEPA would be finalizing 
the FS for the Site via phone.

4/15/2016 Submitted Monthly Report No. 77.

5/9/2016

Received an email from Gary Miller 
requesting assistance in locating a table 
from Appendix E of the Baseline Human 
Health Risk Assessment (BHHRA). 

Responded with the table location in the 
BHHRA on May 11, 2016.

5/10/2016

Received email from Gary Miller requesting 
support in preparation of USEPA 
community meeting scheduled for May 25, 
2016.

Respondent's Project Coordinator followed up 
with Mr. Miller on May 10, 2016 and the 
Respondents are working on the requested 
materials.
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Table 1
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San Jacinto River Waste Pits Superfund Site
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Date USEPA Communication Summary Notes

5/11/2016

Received email from Gary Miller notifying 
the Respondents the National Remedy 
Review Board (NRRB) meeting for the San 
Jacinto Site is June 15, 2016.  Mr. Miller 
also indicated any white paper submittals 
for the NRRB consideration should be 
provided to USEPA by May 20, 2016.  

5/12/2016

Provided USEPA an updated draft schedule for 
sediment, tissue, groundwater, porewater and 
surface water sampling and analysis plan 
implementation. 

5/12/2016

Submitted a memorandum of Performance 
Reference Compound analysis procedures for 
porewater and groundwater sampling and analysis 
plans for USEPA review and approval. 

5/13/2016
Received email approval of Performance 
Reference Compound Procedures from 
Gary Miller.

5/16/2016 Submitted Monthly Report No. 78.

5/23/2016 Submitted Sediment and Tissue Collection 
Memorandum, dated May 20, 2016. 5/24/2016

Received email approval of the 
modifications to the sediment and tissue 
sampling locations and procedures as 
presented in the Sediment and Tissue 
Sample Collection Memo dated May 20, 
2016.

5/27/206 Submitted National Remedy Review Board paper.

Prepared and submitted supplemental comments 
regarding remedial alternatives for the Site to the 
National Remedy Review Board (NRRB) on 
May 27, 2016, and a revised submittal on June 1, 
2016, based on USEPA’s request to limit the 
number of pages in the submittal.  

6/6/2016
Submitted proposal for revised schedule for 
completion of field work for surface water, sediment 
and tissue sampling.

6/6/2016 Received email approval of proposed field 
schedule from USEPA.

6/15/2016 Submitted Monthly Report No. 79.
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7/1/2016
Provided USEPA a detailed schedule for completing 
surface water, and remaining tissue and sediment 
sampling. 

7/11/2016 Provided USEPA an updated project database on 
July 11, 2016.

7/14/2016
Provided USEPA a memorandum regarding final 
armored cap porewater sampler intervals based on 
USEPA Dive Team sampler installation.

7/15/2016 Submitted Monthly Report No. 80.

8/3/2016 Coordinated with USEPA on sample split 
requirements for tissue samples. 8/4/2016

Received email confirmation that proposed 
tissue sampling split protocols were 
acceptable to USEPA.

8/15/2016 Received Final USACE Report.
8/15/2016 Submitted Monthly Report No. 81.

9/12/2016

Provided USEPA (by email) PDF copies of 
presentation materials and accompanying text from 
the September 8, 2016 meeting between USEPA and 
the Respondents. 

9/12/2016 Provided USEPA with final raw data package for 
2016 studies on September 6,2016.



Table 2. Summary of Data Files Provided on September 6, 2016
Project SDG Lab Data Packages Lab Electronic Data Deliverables Comments and/or Other Files
2016 Groundwater E1600308 Final_E1600308amendedak2.pdf

E1600326 Final_E1600326amended3ak.pdf

E1600542 Final_E1600542amendedak2.pdf

E1600739 Final_E1600739amendedak2.pdf E1600739_EDD.zip Final_E1600739ak.pdf ‐ superseded lab report
Final_E1600739amendedak.pdf ‐ superseded lab report

E1600426 Final_E1600426amended3ak

2016 Cap Monitoring E1600282 Final_E1600282amended2ak.pdf

E1600448 Final_E1600448amendedak.pdf E1600448_EDD.zip Final_E1600448ak.pdf ‐ superseded lab report

E1600554 Final_E1600554amendedak2.pdf

E1600738 Final_E1600738ak.pdf E1600738_EDD.zip

E1600740 Final_E1600740amendedak.pdf E1600740_EDD.zip Final_E1600740ak.pdf ‐ superseded lab report

E1600741 Final_E1600741amendedak.pdf E1600741_EDD.zip Final_E1600741ak.pdf ‐ superseded lab report

E1600745 Final_E1600745ak.pdf E1600745_EDD.zip

E1600746 Final_E1600746ak.pdf E1600746_EDDupdated.zip E1600746_EDD.zip ‐ superseded EDD

2016 Surface Water K1608356 K1608356.pdf K1608356.zip

B6F5904 B6F5904 Integral Consulting.pdf B6F5904‐2016_08_29_15_07_O128.zip B6F5904V3‐R2016‐08‐29_11‐55‐58_N001.xls
B6F5904V3‐R2016‐08‐29_11‐55‐33_R006_Att_1.pdf
B6F5904V3‐R2016‐08‐29_11‐55‐33_R006.pdf
B6F5904V2P‐R2016‐08‐26_16‐03‐20_R006_preliminary.pdf
B6F5904V2P‐R2016‐08‐26_16‐03‐20_N001_preliminary.xls
B6F5904V1P‐R2016‐08‐26_15‐57‐42_R006_preliminary.pdf

  B6E4851 INTEGRAL‐ B6E4851 V3.pdf B6E4851‐2016_09_02_14_02_O128.zip B6E4851‐Revised.zip ‐ superseded EDD
B6E4851_Revised_v2.zip ‐ superseded EDD
B6E4851‐2016_08_25_10_07_O128.zip ‐ superseded EDD
B6E4851‐2016_09_02_09_35_O128.zip ‐ superseded EDD
INTEGRAL‐ B6E4851.pdf ‐ superseded lab report



Project SDG Lab Data Packages Lab Electronic Data Deliverables Comments and/or Other Files
INTEGRAL‐ B6E4851revised.pdf ‐ superseded lab report
B6E4851V1‐R2016‐08‐16_19‐37‐18_R006.pdf
B6E4851V1‐R2016‐08‐16_19‐37‐18_R006_Att_1.pdf
B6E4851V1‐R2016‐08‐16_19‐38‐01_N001.xls
B6E4851V2R‐R2016‐09‐02_10‐17‐24_R006.pdf
B6E4851V2R‐R2016‐09‐02_10‐17‐24_R006_Att_1.pdf
B6E4851V2R‐R2016‐09‐02_10‐17‐40_N001.xls
B6E4851V3R‐R2016‐09‐02_16‐47‐41_N001.xls
B6E4851V3R‐R2016‐09‐02_16‐47‐41_R006.pdf
B6E4851V3R‐R2016‐09‐02_16‐47‐41_R006_Att_1.pdf

B6F0192 B6F0192 Integral Consulting V2.pdf B6F0192‐2016_09_02_09_37_O128.zip B6F0192‐2016_08_26_15_59_O128.zip ‐ superseded EDD
B6F0192‐2016_08_30_09_03_O128.zip ‐ superseded EDD
B6F0192 Integral Consulting.pdf ‐ superseded lab report
B6F0192V1‐R2016‐08‐26_11‐48‐36_R006.pdf
B6F0192V1‐R2016‐08‐26_11‐48‐36_R006_Att_1.pdf
B6F0192V1‐R2016‐08‐26_11‐48‐55_N001.xls
B6F0192V2R‐R2016‐09‐02_10‐08‐35_R006.pdf
B6F0192V2R‐R2016‐09‐02_10‐08‐35_R006_Att_1.pdf
B6F0192V2R‐R2016‐09‐02_10‐08‐55_N001.xls

2016 Tissue E1600395 Final_E1600395ak.pdf E1600395_EDD.zip

E1600797 Final_E1600797ak.pdf E1600797_EDD.zip

E1600798 Final_E1600798ak.pdf E1600798_EDD.zip

E1600799 Final_E1600799ak.pdf E1600799_EDD.zip

E1600800 Final_E1600800ak.pdf E1600800_EDD.zip



Draft 2016 Field Spring and Summer Schedule 
San Jacinto River Waste Pits Superfund Site 
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Notes:  
22 EPA Dive Team Inspection: Final dive team inspection on northwestern area was conducted by probing from boat at previously identified areas following porewater sampler installation the week of 5/16. 
23 Porewater SAP Field Implementation: Field schedule driven by storm events and EPA dive team; completed on date shown. 
31 Groundwater SAP Field Implementation: Original well installation and sampler deployment occurred from April 03 ‐ April 12, 2016.  Final Well on Southeastern Berm of Northern Impoundment to be installed week of 5/9/16 after building access into the well location across right‐of‐way ditch.  Added time for well samplers to stay 
deployed to account for final well installation date and equilibration following storm events. 
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